
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/29/2018

ESTIMATE SUMMARY 09:47:27

CONTID: C20257-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20257-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52, SH 6, SH 63, SH 55, SH 59, SH 385 PERCENT TIME:

PROJECT NO: ERR400-328                    

PR FLOOD SCOUR REPAIR SH 52, SH 6, SH 63, SH 55, SH 59, and 

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,155,583.94 PARTICIPATING $ $ 462,186.96

AWARD PROJECT AMT: 3,068,335.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,863.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

WORK DAYS

WORK DAYS

69.43%

659,000.17

462,186.96

462,186.96

454,323.63

$

$

$

$

1,493,357.21

3,226.56

1,496,583.77

0.00

1,496,583.77

-35,748.35

0.00

1,460,835.42

0.00

AMOUNT DUE 1,460,835.42 454,323.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 454,323.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

MORGAN  

66.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2018

07/16/2018

10/29/2018

12/21/2017

01/05/2018

01/19/2018

07/16/2018



CONTID: C20257-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 1.000

0.000

202-00033  
 

6,073.921.000

0.00

1.000

EACH

6,073.92000

0010 Removal of End Section 2.000

0.000

202-00037  
 

1,128.082.000

0.00

2.000

EACH

564.04000

0015 Blading 4.000

0.000

203-01500  
 

682.844.000

0.00

100.000

HOUR

170.71000

0020 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

134.04000

0025 Dozing 0.000

6.000

203-01550  
 

921.426.000

921.42

100.000

HOUR

153.57000

0030 Potholing 10.500

0.000

203-01597  
 

2,069.5510.500

0.00

20.000

HOUR

197.10000

0035 *Erosion Log Type 1 (12 Inch) 410.000

0.000

208-00002  
 

1,484.20410.000

0.00

4,810.000

LF  

3.62000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

878.931.000

0.00

6.000

EACH

878.93000

0045 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

9.000

EACH

1,602.42000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

67.74000

0055 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

775.855.000

0.00

40.000

HOUR

155.17000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 5.000

0.000

208-00107  
 

380.755.000

0.00

40.000

HOUR

76.15000

0061 Res Fence July MCR 430.000

45.000

210-01000  
 

8,854.00475.000

838.80

475.000

LF  

18.64000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.070

ACRE

446.00000

0070 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.280

ACRE

474.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.350

ACRE

2,338.00000

0080 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

5.350

ACRE

615.00000

0085 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,360.000

SY  

2.51000

0090 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5.000

TON 

214.17000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 42.000

0.000

403-00721  
 

4,207.1442.000

0.00

70.000

SY  

100.17000

0100 60 Inch Reinforced Concrete Pipe 128.000

0.000

603-01600  
 

41,719.04128.000

0.00

128.000

LF  

325.93000

0105 60 Inch Reinforced Concrete End Section 2.000

0.000

603-05060  
 

7,324.862.000

0.00

2.000

EACH

3,662.43000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mobilization 0.600

0.400

626-00000  
 

174,826.471.000

69,930.59

1.000

L S 

174,826.47000

0115 *Flagging 633.500

282.000

630-00000  
 

25,478.37915.500

7,848.06

2,000.000

HOUR

27.83000

0120 *Traffic Control Inspection 28.000

9.000

630-00007  
 

7,412.5837.000

1,803.06

50.000

DAY 

200.34000

0125 *Traffic Control Management 48.000

19.000

630-00012  
 

94,630.8067.000

26,835.60

100.000

DAY 

1,412.40000

0130 *Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

642.8110.500

0.00

64.000

EACH

61.22000

0135 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

2,112.0027.500

0.00

55.000

EACH

76.80000

0140 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

13,912.502.500

0.00

6.000

EACH

5,565.00000

0145 *Drum Channelizing Device 25.500

0.000

630-80360  
 

624.5025.500

0.00

51.000

EACH

24.49000

0150 *Traffic Cone 20.000

0.000

630-80380  
 

111.4020.000

0.00

45.000

EACH

5.57000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0160 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000



CONTID: C20257-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0170 F/A On-The-Job Trainee 485.500

275.000

700-70023  
 

760.50760.500

275.00

960.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0232 Fence (Temp) July MCR 360.000

0.000

607-11580  
 

2,268.00360.000

0.00

360.000

LF  

6.30000

CAT 399,280.51108,452.53731,145.89CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

88.000

SY  

33.32000

0185 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

17,699.40000

0190 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

142.000

CY  

359.12000

0195 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

45.000

CY  

28.58000

0200 Dewatering SH 52 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

16,588.28000

0201 Dewatering SH 52 (CMO #2) 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

25,711.83000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0205 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0206 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

0.000

0.000

900-00022  
 

0.000.000

0.00

634.000

SY  

5.52000

0210 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

0.000

CY  

142.68000

0211 Riprap (18 In) (CMO #2) 0.000

0.000

506-00218  
 

0.000.000

0.00

1,444.000

CY  

149.80000

CAT 0.000.00318,435.41CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES 

0215 Removal of Riprap 0.000

150.000

202-00027  
 

4,998.00150.000

4,998.00

150.000

SY  

33.32000

0220 Dewatering SH 6 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

21,971.10000

0221 Dewatering US 6 (CMO #2) 0.000

1.000

211-03005  
 

16,698.041.000

16,698.04

1.000

L S 

16,698.04000

0225 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0226 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

0.000

654.000

900-00022  
 

3,610.08654.000

3,610.08

654.000

SY  

5.52000

0230 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES 

0231 Riprap (24 In) (CMO #2) 0.000

1,686.000

506-00224  
 

281,427.121,686.000

281,427.12

1,686.000

CY  

166.92000

CAT 306,733.24306,733.24306,733.24CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES 

0235 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

25,694.381.000

0.00

1.000

L S 

25,694.38000

0240 Structure Excavation 120.000

0.000

206-00000  
 

3,906.00120.000

0.00

120.000

CY  

32.55000

0245 Structure Backfill (Class 1) 120.000

0.000

206-00100  
 

8,601.60120.000

0.00

120.000

CY  

71.68000

0250 Dewatering SH 63 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

33,337.11000

0251 Dewatering SH 63 (CMO #2) 1.000

0.000

211-03005  
 

47,338.701.000

0.00

1.000

L S 

47,338.70000

0255 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0256 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

653.000

0.000

900-00022  
 

3,604.56653.000

0.00

1,581.000

SY  

5.52000

0260 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000

0261 Riprap (24 In) (CMO #2) 1,948.000

0.000

506-00224  
 

325,160.161,948.000

0.00

1,948.000

CY  

166.92000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURES 

0265 *Concrete Class B (Box Culvert) 50.000

0.000

601-01030  
 

51,675.5050.000

0.00

50.000

CY  

1,033.51000

0270 *Reinforcing Steel (Epoxy Coated) 2,000.000

0.000

602-00020  
 

7,300.002,000.000

0.00

2,000.000

LB  

3.65000

CAT 473,280.900.00478,403.46CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES 

0275 Removal of Riprap 46.000

0.000

202-00027  
 

1,532.7246.000

0.00

46.000

SY  

33.32000

0280 Structure Backfill (Class 2) 287.000

0.000

206-00200  
 

8,202.46287.000

0.00

399.000

CY  

28.58000

0285 Dewatering SH 55 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

20,544.36000

0286 Dewatering SH 55 (CMO #2) 1.000

0.000

211-03005  
 

10,477.621.000

0.00

1.000

L S 

10,477.62000

0290 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0291 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

150.000

0.000

900-00022  
 

828.00150.000

0.00

150.000

SY  

5.52000

0295 Geotextile (Separator) (Class 3) 0.000

0.000

420-00134  
 

0.000.000

0.00

67.000

SY  

5.61000

0300 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES 

0301 Riprap (24 In) (CMO #2) 208.000

0.000

506-00224  
 

34,719.36208.000

0.00

208.000

CY  

166.92000

CAT 55,760.160.0059,336.99CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES 

0305 Dewatering SH 59 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

16,588.28000

0306 Dewatering SH 59 (CMO #2) 0.000

1.000

211-03005  
 

6,303.551.000

6,303.55

1.000

L S 

6,303.55000

0310 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0311 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

0.000

127.000

900-00022  
 

701.04127.000

701.04

127.000

SY  

5.52000

0315 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000

0316 Riprap (18 In) (CMO #2) 0.000

267.000

506-00218  
 

39,996.60267.000

39,996.60

267.000

CY  

149.80000

CAT 47,001.1947,001.1947,001.19CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES 

0320 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0321 Added Item (Square Yard)/ Bedding Geotextile (Class 1)
(CMO #2)

677.000

0.000

900-00022  
 

3,737.04677.000

0.00

677.000

SY  

5.52000

0323 Rem Tree (Tree removal for guide bank) (CMO #2) 1.000

0.000

202-00010  
 

416.441.000

0.00

1.000

EACH

416.44000
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PCN: 20257-BID    ESTIMATE RUN 10/29/2018

PROJECT: ERR400-328                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES 

0324 Emb Matl (CIP) Guide bank on US 385 bridge A-28-O (CMO
#2)

0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

34.88000

0325 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000

0326 Riprap (24 In) (CMO #2) 1,241.000

0.000

506-00224  
 

207,147.721,241.000

0.00

1,241.000

CY  

166.92000

0326 MATERIAL ALLOWANCE 24 inch riprap 0.000

0.000

0.000.000

0.00CY  

96.89981

0330 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

0.000

CY  

122.87000

CAT 211,301.200.00211,301.20CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 3.000

0.000

620-00020  
 

3,226.563.000

0.00

3.000

EACH

1,075.52000

CAT 3,226.560.003,226.56CURRENT AMT0400 $ $ $

$ 1,496,583.76462,186.96$2,155,583.94$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/29/2018

ESTIMATE SUMMARY 09:47:27

CONTID: C20257-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 21608-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52, SH 6, SH 63, SH 55, SH 59, SH 385 PERCENT TIME:

PROJECT NO: BR3852-018                    

POA SCOUR US 385

NAME OF ROAD: 0200

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 690,123.60 PARTICIPATING $ $ 80,368.96

AWARD PROJECT AMT: 3,068,335.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,288.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

73.33

WORK DAYS

WORK DAYS

55.06%

310,154.48

80,368.96

80,368.96

79,080.29

$

$

$

$

379,969.12

0.00

379,969.12

0.00

379,969.12

-10,276.68

0.00

369,692.44

0.00

AMOUNT DUE 369,692.44 79,080.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,080.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2018

07/16/2018

10/29/2018

12/21/2017

01/05/2018

01/19/2018

07/16/2018



CONTID: C20257-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21608-BID    ESTIMATE RUN 10/29/2018

PROJECT: BR3852-018                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0004 Rem Tree CO #4 0.000

1.000

202-00010  
 

416.441.000

416.44

39.000

EACH

416.44000

0005 Removal of Slope and Ditch Paving 333.000

0.000

202-00026  
 

5,334.66333.000

0.00

333.000

SY  

16.02000

0006 Emb Matl (CIP) CO #4 0.000

0.000

203-00060  
 

0.000.000

0.00

2,000.000

CY  

34.88000

0010 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

22.000

CY  

359.12000

0015 Dewatering SH 385 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

62,330.36000

0016 Dewatering US 385 1.000

0.000

211-03005  
 

52,357.501.000

0.00

1.000

L S 

52,357.50000

0020 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

2.90000

0021 Added Item (Square Yard)/ CO #4 1,852.000

302.000

900-00022  
 

11,890.082,154.000

1,667.04

2,881.000

SY  

5.52000

0025 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

0.000

CY  

165.41000

0026 Riprap (24 In) CO #4 1,388.000

469.000

506-00224  
 

309,970.441,857.000

78,285.48

3,131.000

CY  

166.92000



CONTID: C20257-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21608-BID    ESTIMATE RUN 10/29/2018

PROJECT: BR3852-018                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0030 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

0.000

CY  

122.87000

CAT 379,969.1280,368.96690,123.60CURRENT AMT0300 $ $ $

CAT NO0305 STRUCTURES 

0326 MATERIAL ALLOWANCE 24 inch riprap 0.000

0.000

0.000.000

0.00CY  

96.89981

CAT 0.000.000.00CURRENT AMT0305 $ $ $

$ 379,969.1280,368.96$690,123.60$CURRENT AMTPROJECT TOTAL


